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Industrial Site Evaluation Element 2, e
New Jersey Department of Environmental
Protection and Energy
CN-028
401 East State Street
Fifth Floor
Trenton, New Jersey 08625-0028

RE: Hexcel Corporation
205 South Main Street
Lodi, Bergen County
ISRA_CASE NO. :86009

Dear Mr. Novak:

I am writing to you to request a meeting with you, and those individuals you deem appropriate,
to discuss a proposal by Hexcel Corporatlon ("Hexcel") to revise our implementation schedule
for activities at the above-referenced site. This revision is necessitated by the fact that Hexcel
is unable to finance all of the planned rémedlal activities for the next six to eleven months at this
time. We would greatly apprematq the assistance of the New Jersey Department of
Environmental Protection and Energy ("INJ DEPE") in reorganizing the priorities of the approved
remediation.

Accordingly, we respectfully request that the NJDEPE meet with us to consider our proposal

for staging the cleanup. Our New Jersey environmental counsel, Edward A. Hogan, spoke with

Bureau Chief Douglas Stuart last week. | Mr. Stuart suggested that we write to you outlining our

proposal and requesting a meeting.

In essence, we intend to continue:
1)  DNAPL and LNAPL recovery system operations and the monitoring of same;

2) . operation of the physical and chemical treatment system for contaminated

. groundwater which seeps|into the facility. This system would continue its current

+operational schedule which involves collection of this material and treatment on

+a batch basis; and,

3) submission of status reports to the NJDEPE on a quarterly basis.
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The continuation of these activities will allow Hexcel to maintain control of the contamination
and address the immediate environmental concerns. We propose delaying the implementation
of our sewer line construction and full|scale groundwater recovery and treatment system until

the end of this temporary period. Pleas‘e note that the sewer line system has already been fully
designed. In addition, the groundwate‘r recovery and treatment system has been installed and
therefore we have made significant progress in regard to these matters.

We intend to use our best efforts to keep this period of suspension to six months; however, we
do foresee the possibility of it extendmg to a period as long as eleven months. As Iam sure you
appreciate, Hexcel has attempted to pursue this project for over seven years with the greatest
degree of diligence and thus far has Spared no expense in the aggressive investigation and
remediation of this site. Unfortunately! our current economic situation forces us to reconsider
the scheduling of these steps. Be assured, however, that Hexcel remains committed to
environmental compliance and to completing the approved cleanup as soon as financially
feasible.

After you have had an opportunity to con51der this request, we would be most appreciative if
you could call our New Jersey counsel Edward A. Hogan, at (201) 538-4006 to arrange a
mutually convenient meeting date.
Thank you for your consideration.

Very truly yours,

HEXCEL CORPORATION ﬁ

A. William Nosil
Corporate Environmental Engineering Manager

cc:  Edward A. Hogan, Esq. \Porzxo, Bromberg & Newman
William E. Hoehlein\Killam Assoaates
Douglas Stuart, ChieABEECRA|, NJDEPE
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